RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO CONTRACT FOR
BRIDGE #30 RE-DECK LOCATED AT 48TH ST AND CORNHUSKER RD OVER THE
PAPIO CREEK, PROJECT
C-77(13-3) FOR THE PUBLIC WORKS DEPARTMENT

WHEREAS, pursuant to Neb. Rev. Stat. § 23-104(6), the County has the power to do all
acts in relation to the concerns of the County necessary to the exercise of its corporate powers;
and,

WHEREAS, pursuant to Neb. Rev. Stat. § 23-103, the powers of the County as a body
are exercised by the County Board; and,

WHEREAS, general supervision and control of the public roads of each county is vested
in the County Board by virtue of Neb. Rev. Stat. §39-1402; and,

WHEREAS, a bid was awarded to VRANA AND SONS CONSTRUCTION for Bridge
#30, located at 48th St and Cornhusker Rd over the Papio Creek, Project C-77 (13-3) by
Resolution No. 2016-49.

WHEREAS, additional work has been identified as shown on the attached Change Order
No. 1 which increases the contract total by an additional $47,040.00; and,

NOW, THEREFORE, BE IT RESOLVED BY THE SARPY COUNTY BOARD OF
COMMISSIONERS THAT the Change Order No. 1 in the amount of an additional $47,040.00 is
hereby approved.

FURTHER BE IT RESOLVED that the Chairman of this Board is hereby authorized to
sign the attached Change Order No. 1.

The above Resolution was approved by a vote of the Sarpy County Board of
Commissioners at a public meeting duly held in accordance with applicable law on the

     10th    day of August, 2016.

Attest

SEAL

Sarpy County Board Chairman

County Clerk
MEMORANDUM

To: Sarpy County Board of Commissioners
From: Dennis L. Wilson, P.E., PhD, Sarpy County Engineer
Subject: C-77(13-3) Bridge #30 located at 48th St and Cornhusker Rd over the Papio Creek, Change Order #1
Date: August 10, 2016

I recommend approval of the Resolution for the authorizing of Change Order #1 for Bridge #30 located at 48th St and Cornhusker Rd over the Papio Creek in the amount of $47,040.00.

This Change Order #1 is for removing of the existing median by grinding the curbs down and removing the median surfacing with temporary surfacing located at the existing medians on the east and west ends of the bridge. This is to create a crossover which will reduce two lanes of traffic on the south side of the roadway (eastbound) to one lane (eastbound) on the north side (westbound) of the bridge, and reduce two lanes of traffic (westbound) to one lane (westbound) over the bridge.

This will allow for the contractor to replace the bridge deck without having to close the roadway altogether. The contractor will replace the curb that was removed along with the median surfacing.

The total of the change order equals to 5.3% of the cost of the project.

DLW/bjh
CONTRACT CHANGE ORDER

NO. 1

The contract for **Project No. C-77(13-3), Cornhusker Road Over Papio Creek – (Eastbound)**

**Bridge Redec** between **Sarpy County, Nebraska (Client)** and **Charles Vrana & Son Construction Company (Contractor)** dated **February 23, 2016**, is hereby changed in the following particulars, to wit:

The following specific work is hereby **ADDED** in said Contract:

1. Add Items Bid Items 22 through 26: See Traffic Control plan sheets 22 through 24 dated 12-23-15. These items are for the removal and replacement of the median surfacing and are not a part of the original contract.

<table>
<thead>
<tr>
<th>Item</th>
<th>Description</th>
<th>Qty</th>
<th>Unit</th>
<th>Unit Cost</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>22</td>
<td>Remove Existing Median</td>
<td>300.00</td>
<td>SY</td>
<td>$2.25</td>
<td>$675.00</td>
</tr>
<tr>
<td>23</td>
<td>Curb Grind and Mill Inlay</td>
<td>675.00</td>
<td>LF</td>
<td>$23.00</td>
<td>$15,525.00</td>
</tr>
<tr>
<td>24</td>
<td>Temporary 9&quot; Concrete Surface</td>
<td>300.00</td>
<td>SY</td>
<td>$52.00</td>
<td>$15,600.00</td>
</tr>
<tr>
<td>25</td>
<td>#5 18&quot; Tie Bars</td>
<td>245.00</td>
<td>EA</td>
<td>$12.00</td>
<td>$2,940.00</td>
</tr>
<tr>
<td>26</td>
<td>6&quot; Concrete Median Surface (Integral Curb)</td>
<td>300.00</td>
<td>SY</td>
<td>$41.00</td>
<td>$12,300.00</td>
</tr>
</tbody>
</table>

**Total Amount Change Order No 1 ADD or (DEDUCT) $47,040.00**

Attachments:

1. Vrana – Email dated 7-15-2016 (2-pages)
2. Sarpy County – Email dated 7-18-2016 (2-pages)
By virtue of such changes in the Contract, the following revisions shall be made in the Contract Price:

<table>
<thead>
<tr>
<th>Description</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Original Contract Price</td>
<td>$884,364.20</td>
</tr>
<tr>
<td>Contract Price as Revised by Previous Change Orders</td>
<td>$0</td>
</tr>
<tr>
<td>Additions/Substitutions to this Change Order</td>
<td>$47,040.00</td>
</tr>
<tr>
<td>Revised Contract Price</td>
<td>$931,404.20</td>
</tr>
</tbody>
</table>

Due to the addition (deletion) of the above work to this Contract, 0 calendar days are added to the completion date.

CONTRACTOR – Charles Vrana & Son Construction Co.  
HGM Associates Inc.

By: [Signature]  
CEO  
Title:  
Date: 8/22/16  

[Signature]  
Project Manager  
Date: 8/24/16  

OWNER – Sarpy County

By: [Signature]  
Chairman  
Title:  
Date: 8/16/2016  

Approved as to form:  
[Signature]  
Deputy Sarpy County Attorney